
INTERIM MONTH REPORT 
FOR AUGUST 1 – AUGUST 13, 2004 

 
EPA REGION I ADMINISTRATIVE ORDERS SDWA 1-97-1019 and 1-2000-0014 

 
MASSACHUSETTS MILITARY RESERVATION 

TRAINING RANGE AND IMPACT AREA 
 

The following summary of progress is for the period from August 1 through August 13, 2004.  
 
1. SUMMARY OF REMEDIATION ACTIONS 
 
The following is a description of remediation actions taken as part of or in preparation for Rapid 
Response Action (RRA) Plans for various Areas of Concern at Camp Edwards through August 
13, 2004.  A Rapid Response Action is an interim action that may be conducted prior to risk 
assessments or remedial investigations to address a known, ongoing threat of contamination to 
groundwater and/or soil.   
 
Demo Area 1 Groundwater RRA 
 
The Demo Area 1 Groundwater RRA consists of the removal and treatment of contaminated 
groundwater to control further migration of explosives and perchlorate.  An extraction, treatment, 
and recharge system (ETR) at Frank Perkins Road and Pew Road has been designed and 
includes a single extraction well, an ex-situ treatment process to remove explosives and 
perchlorate from the groundwater, and injection wells to return treated water to the aquifer. 
 
The Pew Road containerized treatment system was delivered on August 9, 2004.  The Pew 
Road electrical work was completed on the grounding system and continued at extraction well 
vault and treatment containers.   Installation and hydrostatic testing of the above ground piping to 
treatment containers was completed at the Pew Road ETR.  Installation of electrical and fiber 
optic cable was completed at the Frank Perkins Road and Pew Road ETR System.  The Frank 
Perkins Road ETR well vault electrical and mechanical work is substantially complete.  The 
groundwater treatment containers for the Frank Perkins Road ETR System are currently under 
construction at an off-site facility. 
 
Demo Area 1 Soil RRA 
 
The Demo Area 1 Soil RRA consists of the removal of all geophysical anomalies within the 
perimeter road (7.4 acres) and the removal and thermal treatment of contaminated soil from in 
and around the Demo 1 kettle hole.  The total amount of soil to be removed and treated is 
approximately 15,000 cubic yards. 
 
As part of the Soil RRA, excavation of contaminated soil within the Demo 1 depression 
continues.  Excavation of an additional 8-foot lift and grids within the kettle hole is underway.  
Anomaly removal within the Demo 1 depression continues.  Screening of excavated soil 
continues and is being transported to the thermal treatment feed area at the H Range.  Full scale 
thermal treatment of Demo 1 soil began on July 8, 2004. 
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Demo Area 2 Soil RRA 
 
The Demo Area 2 Soil RRA consists of the removal and treatment or disposal of contaminated 
soil that is a potential source of groundwater contamination.  Soil will be treated in the Thermal 
Desorption Unit. 
 
Excavation of soils at Demo Area 2 was completed on August 2, 2004.  Approximately 800 cubic 
yards was excavated from the soil berm, soil piles, and central grid.  Soil was stockpiled at the 
Demo Area 2 entrance pending transportation to and treatment in the Thermal Desorption Unit.   
 
J-2 Range Soil RRA 
 
The J-2 Range Soil RRA consists of the removal and treatment of soil in five areas within the J-2 
Range that contain selected explosives and perchlorate.  Soil will be removed from the Twin 
Berms Area, Berm 2, Fixed Firing Point 4 (FFP-4), Disposal Area 1, and Disposal Area 2, with 
total removal approximated at 19,039 square feet and 1,186 cubic yards to a maximum depth of 
2.5 feet.  Soil will be treated in the Thermal Desorption Unit. 
 
UXO and anomaly removal continues in preparation of soil excavation and other RRA activities. 
UXO clearance has been completed in the following areas: FFP-3 and 4, the Twin Berms, the 
Range Road Burn Area, Disposal Area 1, Disposal Area 2, Berm 2, and Berm 5.   
 
J-3 Range Soil RRA  
 
The J-3 Range Soil RRA consists of the removal and treatment of contaminated soil from two 
general areas, referred to as the Demolition Area and the Melt/Pour Facility Area.  At the 
Demolition Area, located in the middle of the J-3 Range, soil will be removed from the Detonation 
Pit, the Burn Box, and the area in the vicinity of Target 2, with total soil removal approximated at 
14,000 square feet and 1,300 cubic yards of soil to a maximum depth of 3 feet.  At the Melt/Pour 
Facility, located in the southern portion of the range, approximately 1,500 cubic yards of soil will 
be removed from an area encompassing approximately 9,100 square feet, to a maximum depth 
of 6 feet.  Soil will be treated in the Thermal Desorption Unit. 
 
Excavation of soils in Detonation Pit and Burn Area, Former Burn Box, and the area west of 
Detonation Pit was completed.  Excavated soil was transported to the Demo Area 1 Soil 
stockpile area.  Screening of the soils commenced in preparation for treatment. 
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2. SUMMARY OF ACTIONS TAKEN 
 
Drilling progress as of August 13, 2004 is summarized in Table 1. 
 

Table 1.  Drilling progress as of August 13, 2004 
Boring 
Number 

 
Purpose of Boring/Well 

Total 
Depth 

(ft bgs)

Depth to 
Water Table 

(ft bgs) 

Completed Well 
Screens (ft bgs) 

MW-337 J-2 Range (J2P-39) 322 127 244-254; 310-320  
MW-340 J-2 Range (J2P-42) 348 145  
MW-341 Demo Area 1 (D1P-24) 300 160 182-187; 210-220; 

265-270; 290-300 
MW-345 J-2 Range (J2P-43) 357 127  
MW-346 J-1 Range (J1P-23) 160 115  
bgs = below ground surface 
 
Completed well installation at MW-337 (J2P-39) and MW-341 (D1P-24).  Completed drilling at 
MW-340 (J2P-42) and MW-345 (J2P-43).  Commenced drilling at MW-346 (J1P-23).  Well 
development continued for recently installed wells.   
 
Samples collected during the reporting period are summarized in Table 2.  Groundwater profile 
samples were collected from MW-345 and MW-346.  Groundwater samples were collected from 
Bourne water supply and monitoring wells, residential wells, recently installed wells, Northwest 
Corner monthly monitoring wells, and as part of the April and August rounds of the Draft 2004 
Long-Term Groundwater Monitoring (LTGM) Program.  The April 2004 LTGM round was 
completed on August 2, 2004.  Investigation-derived waste (IDW) samples were collected from 
the Granular Activated Carbon (GAC) treatment system.  Soil sampling were collected in and 
around GP-12, GP-14, GP-19, and along Canal View Road in the Northwest Corner.  Pre and 
post-excavation samples were collected from the J-2 and J-3 Ranges and Target 23 in the 
Impact Area.  Surface water samples were collected near a public beach, a private beach, and 
near the spit at Snake Pond.   
 
The following are the notes from the August 12, 2004 Technical Team meeting of the Impact 
Area Groundwater Study Program office at Camp Edwards: 
 
Punchlist Items 
#1 Provide update on ACE obtaining access agreement for new monitoring well on Schooner 

Pass Condo Assoc property (MADEP).  Condo Association lawyer does not return Corps 
phone calls.  Len Pinaud (MADEP) indicated it was unlikely that well will be accepted; this 
item should be removed from the punchlist.  See further discussion under Northwest Corner 
Update. 

#4 Provide additional information on J-2 Range burn pit sampling (USACE).  Three soil 
samples were collected from base of excavation near area after flares removed at 2.75 ft, 
3.25 ft, and 2.5 ft bgs.  Todd Borci (EPA) stated that the protocol should be to collect soil 
samples in the vicinity of the flares prior to their removal from the excavation.  Jane Dolan 
(EPA) to further discuss sampling with Dave Margolis (USACE). 

#5 Provide an alternative location for J3P-34 on northern side of Snake Pond (IAGWSP).  
IAGWSP/Corps are considering various alternatives for J3P-34.  An alternative location in 
the cul-de-sac is not appropriate.  Mr. Borci requested the areas north of ECPZSMP04 be 
considered and that PZ211 data be reviewed as part of responding to his request for a map 
of the proposed alternative location. 
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#6 Provide a summary and map for J-2 range groundwater (IAGWSP).  Gina Kaso (USACE)  
clarified that  a list of all SE Ranges GW actions requested by the agencies and a proposed 
date for submission would be provided.  Tentatively, a meeting has been scheduled for 
Thursday, 8/19/04.  However, this date may change depending upon availability of all 
info EPA requested.   

#7 Provide status of validation of propellant-related detections at MW-328 (IAGWSP).  
Information emailed to Ms. Dolan by Tom Davidson last week.   

#8 Provide status of sampling data from the fourth well screen at LP-12 (IAGWSP).  Information 
email to Ms. Dolan by Tom Davidson last week.   

 
Fieldwork Update 
Darrin Smith (USACE) provided an update on the IAGWSP fieldwork. 
• As part of AMEC’s activities, well pad construction was completed at NWP-18.  Screen 

installation was completed at 1st and 2nd MW-341 (D1P-24) boreholes and well development 
began.  

• Groundwater sampling at Western Boundary, LGTM, and new wells continues.  Bi-weekly 
surface water samples were collected at Snake Pond.  Soil sampling commenced in the 
Northwest Corner per Project Note 2. 

• Rapid Response Action (RRA) soil excavations were completed at Demo Area 2. 
Central Impact Area:  Lysimeter installation and associated soil sampling at HUTA 1 is on hold 

pending the completion of UXO clearance associated with the soil RRA activities being 
conducted by ECC.   

Demo 1 Groundwater RRA:  The Frank Perkins and Pew Road Extraction, Treatment, and 
Reinjection (ETR) systems construction continued.  Treatment containers for the Pew Road 
system were delivered on 8/10; treatment containers for Perkins Road are expected on 8/23.  
Pew Road ETR system expected start-up is mid-September.  Todd Borci (EPA) and Len 
Pinaud (MADEP) requested an RCL for the agency comments on the Demo 1 SPEIM.  Mr. 
Borci requested the IAGWSP carefully consider EPA’s request that the system performance 
monitoring be conducted three times per year instead of twice a year, as currently proposed. 

SE Ranges:  As part of ECC’s activities, well pad construction continued at J3P-43.  Drilling was 
completed at MW-345 (J2P-43).  Drilling at MW-346 (J1P-23) continued.  Screen installation 
was completed at MW-336 (J2P-25), MW-343 (J3P-46), and MW-337 (J2P-39).  Well 
development was completed at MW-339, MW-336, and MW-342.  Sampling of new wells 
continues. 

RRAs:  Excavation for the J-3 Range Soil RRA continued in the Demolition Area and Melt-Pour 
Facility.  Todd Borci requested that future weekly RRA updates include a tally of total volume of 
soil excavated for each RRA effort.    

 
Demo 1 Work Update 
John McPherson (USACE) provided an update on the Demo 1 Soil RRA fieldwork.  Two updated 
figures were provided, one showing UXO clearance progress and the other showing excavation 
progress.   
• The focus of the RRA continues to be anomaly removal in the bowl area.  The north and 

south slopes’ anomalies have been removed to allow for the staging of soil.  To date, 
approximately 15,000 yards of soil has been excavated from Demo 1. 

• Three burn pits were cleared to 8 ft bgs, two in quad 42 and one in quad 45.  Approximately 
130 tons of burn pit soil has been excavated. 

• Two sets of information was recently emailed:  1) characterization data of burn pit soil (shown 
to be non-hazardous), including table cross reference of burn pit soil to roll-off bin.  2)  
analytical data for burn pit soil.  Todd Borci (EPA) requested values for 2,4,7,8-TCDD TEQ 
for dioxin analysis. 
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• The Thermal Treatment Unit Report was emailed.  Approximately 4500 tons of material was 
treated last week.  Zero tons failed.  The unit has been 92.2% operational with an average 
temperature of 950 degrees.  Results from soil batch 24 were emailed.  Results for batches 
25 and 26 were received yesterday.  Run 25D (100 cubic yards) failed at 5.8 ppb perchlorate.  
Sampling of input soil has indicated perchlorate concentrations of untreated soil range from 
2-12 ppb. 

• Results of composite samples collected of soil vacuumed from the baghouse were provided 
in this week’s report.  The vacuumed dust was stored in drums.  Mr. McPherson to check on 
where drums are stored and relay information to Jane Dolan (EPA).  Mr. Borci requested an 
email outlining all steps taken to locate possible avenues of perchlorate contamination to 
thermal treatment soil and minimize perchlorate concentrations in processed soil.  Ms. Dolan 
requested the IAGWSP sample the bottom of the cooling chamber, as suggested by Henry 
Cui (MADEP).  The IAGWSP concurred.  Ms. Dolan also asked if it was possible to collect a 
soil sample from the pugmill prior to the dust being mixed in, and whether a steam sample 
from the pugmill could be condensed and collected.  The IAGWSP team replied that was not 
possible as the plant was currently configured. 

• The Thermal Treatment Unit lease is scheduled to end at the end of October.  The current 
assumption is that all RRA soil, including AFCEE’s soil excavated from CS-19, will be treated 
prior to the end of the lease.  Mr. Borci requested an updated Thermal Treatment schedule, 
and expressed concern that excavation activities would not be completed at Demo 1 if 
funding problems were encountered.  Gina Kaso (USACE) emphasized that there were no 
current budget concerns for completion of the treatment of all soil excavated from Demo 1 
and other RRA areas.  Currently excavation was not complete, but excavation to native soil 
was temporarily on hold while burn pit soil was excavated.  Work would continue as scoped 
in the IAW Workplan.  An internal meeting would be help in the next two weeks to assess 
past, present, and way forward for the Demo 1 RRAs and the agencies would be briefed 
shortly thereafter.  Mr. Borci requested that if funding issues did become evident, the 
IAGWSP inform the agencies as soon as possible. 

 
CDC Status 
• Darrin Smith (USACE) indicated 2899 items had been added to the CDC bunker for a total of 

8417 items waiting for CDC destruction. 
 
ROA Status and Drilling Schedule 
Chris Fairneny (USACE) distributed the ROA status table and drilling schedule.   
• ROA approvals were received from the Base POCs for J3P-43 and J1P-20 on 8/10/04.  

These wells will be added to the drill rig schedule next week.   
• ROAs for J2P-45 (J2E-7) and J2P-46 (J2E-9) will be submitted to the Base POCs shortly.  

J2P-46 will be prioritized per Jane Dolan’s (EPA) request.  Location approvals were received 
for J2E-8W and -10(swath) were approved by EPA following the meeting which will allow the 
ROA preparation to proceed.   

• Barber Rig #1 finished drilling at J2P-43 yesterday, 8/11 and will begin drilling at J3P-43 on 
Friday, 8/13. 

• Barber Rig #3 set up to drill J1P-23 on 8/9. 
• Barber Rig #4 should set up to drill at NWP-18 today. 
• A drill rig currently being used by AFCEE is expected to become available on 8/23.  This rig 

will be set up to drill at J2P-44 
• Drill Rig TD’ed at J2P-43.  Data expected Friday, 8/13. 
 
J-2 Range Groundwater Investigation 
Dave Hill (IAGWSP) led a discussion regarding the progress of the J-2 Range groundwater 
investigation. 
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J3/J1 Proposed Areas for Swath ROAs:  1)  J3P36/37 Swath – approved by EPA.  2) J3P38, 40, 
41, 41 Swath - At Todd Borci’s recommendation MW-28 to MW-118 Swath moved to Chadwick 
Road.  MW-28 to J3P-39 swath not approved.  Mr. Borci recommended the IAGWSP look at 
completing a swath west from MW-295.  Mr. Hill to reevaluate.  3) Further information was 
needed to evaluate downgradient well swaths for J-1 Range, such as plume projection toward 
Wood Road.  J-1 Range swaths to be discussed at meeting tentatively scheduled for next 
Wednesday, 8/18. 

Drilling issues for off-site J-2 Range wells discussed, numbers refer to previously proposed well 
locations.  1B)  Met with private property owner, staked location, and prepared map for 
easement.  This location is 250 ft south of original proposed 1 location.  Jane Dolan (EPA) 
requested the team look at alternative locations to the north of Forestdale School, including 3 
potential lots, 1 vacant and 2 residential, in housing development near Forestdale School.  2) 
Stone Garden has a new owner who is not located on-site.  1,4,6)  Still attempting to get 
approval from School for access.  3) still looking at town property.  5b) Have placed calls to 
property owners. 
• Ms. Dolan noted that the schedule was not progressing as originally proposed in April 2004. 
• Ms. Dolan noted that the schedule was not progressing as originally proposed.  Drilling of 

the first well had been proposed to begin 7/23.  Hap Gonser (IAGWSP) explained that 
access to public property has been much more difficult to obtain than originally assumed. 

• Mr. Borci suggested that pursuit of access to State Forest Land east of Route 130, not be 
abandoned because of initial resistance from the Division of Fish and Wildlife. 

• Ms. Dolan requested the IAGWSP provide a path forward and suggested Mr. Hill speak 
with Mike Minior (AFCEE) regarding their access process, which seemed to be more 
successful.  Mr. Borci requested maps depicting each property being pursued for access.  
Gina Kaso (USACE) to provide this information as well as a summary of problems 
associated with each property access. 

Sampling of Sentry Wells C1, C2, C3 discussed.  IAGWSP proposal was to sample deepest 
screen at C1 and C2 and deepest 2 screens at C3.  Mr. Borci indicated the EPA had sent an 
email stating the IAGWSP’s proposal was rejected, citing insufficient justification, and had 
requested a response by 8/10.  Mr. Hill indicated that EPA’s email had not been received.  
Mike Goydas (JE) explained that the shallower screens had not been recommended for 
sampling because particle tracks from these screens terminated downgradient of the source 
area, as presented in the proposal. Mr. Borci requested a cross section be prepared to allow 
the EPA to further evaluate the IAGWSP’s proposal.  The Corps to evaluate when information 
can be compiled with respect to all other requests and inform the agencies. 

Merit of drilling location J2-8E vs. 8W discussed.   J2-8E and 8W are proposed locations on 
Coast Guard property, approximately 400 ft apart.  Mr. Hill explained the IAGWSP’s position 
that the easterly well was more appropriate for plume delineation and would hasten the 
delineation process.  Mike Goydas (JE) emphasized that because of the high amount of 
splaying in the area, the breadth of the plume needed to be defined, which favored the 
installation of the more easterly well.  The more westerly well would likely be duplicative of data 
from existing well, MW-334.  Mr. Borci explained EPA’s position that well a closer to the center 
line of the plume would be more protective of groundwater resources and provide knowledge of 
the concentration of the plume nearer to its midpoint.  IAGWSP to evaluate further and discuss 
at next week’s rescheduled L Range meeting. 

 
Northwest Corner Update 
Bill Gallagher (IAGWSP) provided an update on the Northwest Corner investigation. 
• Len Pinaud (MADEP) relayed that based on the lack of response from the Schooner Pass 

Condo Association, he assumed that access to install NWP-13 near 4036011 would not be 
granted. 
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• Mr. Gallagher stated that Terri Martin (MADEP) had informed him that 4036011 had been 
disconnected and the hookup to town water completed.  In addition, the property in the 
vicinity of 4036011 has now been transferred to the property developer.  IAGWSP offered to 
approach the developer to discuss completing a camera survey of the well prior to 
decommissioning and sampling of the former water supply well. 

• Regarding the hookup of residential wells, the OMA issues have been resolved and the work 
is now under contract.  Jay Ehert (USACE) indicated the private property owners seem to 
favor having the hookups proceed at a deliberate pace rather than expeditiously.  A schedule 
for completing the hookups is expected from AMEC by the end of the week. 

• The drill rig was expected to set up at NWP-18 (MW-344) today.  The ROA for NWP-20 was 
submitted to Karen Wilson, who was involved with staking the proposed well location.  It is 
expected that the ROA will be approved expeditiously and not require submittal to Natural 
Heritage. 

• Mr. Ehert and Kevin Maher (Maher Drilling) are meeting with the property owner of RSNW06 
to determine if a camera survey of his well can be completed using a tripod set-up, 
contingent on his well having a PVC casing. If the survey can be completed, Mr. Gallagher to 
speak to USGS about EPA’s request to collect a CFC sample from the well. 

• Soil sampling as outlined in the Project Note 2 commenced on 8/10. 
• Monthly sampling of Canal View Road wells and residential wells was completed on 8/04; 

results of residential wells to be distributed after meeting. 
• Data from the USGS CFC sampling is still pending. 
• The IAGWSP is proposing to move ahead with using the ISTSC3 Model without bang box 

data, by making basic assumptions about the efficiency of the fireworks combustion.  Desiree 
Moyer (EPA) is expecting feedback on CHPMM’s evaluation from EPA technical staff.  In the 
interim, Todd Borci (EPA) suggested and Mr. Gallagher agreed to develop input data for EPA 
review. 

• Verbal comments were received from EPA on the plume shell, including requesting an 
explanation of how higher concentrations of perchlorate in MW-278S, which only had a single 
sampling round, would be addressed.  The concentration of perchlorate (19.3 ppb) in MW-
278S was no longer reflected in the plume map since the well had not been sampled since 
July 2003.  EPA also requested an RDX “plume” map.  Len Pinaud (MADEP) indicated that 
MADEP had no additional comments. 

 
Gun and Mortar RRA 
Paul Nixon (IAGWSP) explained that the IAGWSP was proposing an RRA for GP-6 and GP-17 
to remove hotspot contamination of 2,4-DNT.  A total of 200-300 cubic yards of soil would be 
excavated for treatment in the Thermal Treatment Unit.  An Implementation Plan & Soil 
Management Plan was being prepared for the gun positions.   
• In addition, an ITE Study at GP-11 and GP-10 would be proposed utilizing bioremediation 

and alkaline hydrolysis. 
• Todd Borci indicated EPA would prefer to see the sites of GP-10 and GP-11, which had 

higher detections of DNT, addressed in the RRA.  In addition, all 2,4-DNT above the State 
clean-up level of 700 mg/Kg should be removed. Mr. Borci requested the IAGWSP provide a 
technical basis for the ITE proposal, including how technical problems demonstrated in other 
studies would be overcome.   

• Desiree Moyer (EPA) noted that a response to her request for the RRA Plan and additional 
information on the ITE had been expected this week.  Although, Ben Gregson (IAGWSP) had 
left a voice mail message, no other response had been received as requested. 

• Len Pinaud (MADEP) suggested that the Implementation Plan for the RRA be proposed in a 
project note.  Mr. Borci requested the IAGWSP send an email with the proposal as a scoping 
document to expedite the process. 
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Document and Schedules 
Ed Wise (USACE) handed out the summary of scheduling issues. 
 
3. SUMMARY OF DATA RECEIVED 
 
Table 3 summarizes validated detections of contaminants that exceeded an EPA Maximum 
Contaminant Level (MCL) of Health Advisory (HA) for drinking water, or exceeded a 4 ppb 
concentration for perchlorate received for the reporting period of July 30, 2004 through August 
13, 2004.  During this reporting period, there were no detections that met these criteria. 
 
Table 4 summarizes first time validated detections below the MCL/HA for drinking water or below 
a 4 ppb concentration for perchlorate received from July 30, 2004 through August 13, 2004. 
Metals, chloroform, and BEHP are excluded from Table 4 for the following reasons:  metals are a 
natural component of groundwater, particularly at levels below MCLs or HAs; detections of 
chloroform are pervasive throughout Cape Cod and are not likely the result of military training 
activities; and BEHP is believed to be largely an artifact of the investigation methods and 
introduced to the samples during collection or analysis.   
 
First time validated detections of explosives, metals, VOCs, SVOCs, pesticides, herbicides, and 
perchlorate in groundwater compared to the MCL/HAs are summarized below: 
 
Explosives in Groundwater Compared to MCL/HAs 
 
For validated data received from July 30, 2004 through August 13, 2004, one well, MW-191M2 
(J-1 Range) had a first time validated detection of 4A-DNT.  There is no MCL or HA established 
for 4A-DNT. 
 
Metals in Groundwater Compared to MCL/HAs 
 
For validated data received from July 30, 2004 through August 13, 2004, no wells had first time 
validated detections of metals above the MCL/HAs. 
 
VOCs in Groundwater Compared to MCL/HAs 
 
For validated data received from July 30, 2004 through August 13, 2004, no wells had first time 
validated detections of SVOCs above or below the MCL/HAs. 
 
SVOCs in Groundwater Compared to MCL/HAs  
 
For validated data received from July 30, 2004 through August 13, 2004, one well, MW-328M1 
had a first time detection of Di-N-Butyl Phthalate.  There is no MCL or HA established for Di-N-
Butyl Phthalate. 
 
Pesticides/Herbicides in Groundwater Compared to the MCL/HAs 
 
For validated data received from July 30, 2004 through August 13, 2004, no wells had first time 
validated detections of pesticides/herbicides above or below the MCL/HAs. 
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Perchlorate in Groundwater Compared to MCL/HAs  
 
For validated data received from July 30, 2004 through August 13, 2004, one well, MW-65M2 (J-
3 Range), had first time validated detections of perchlorate below the concentration of 4 ppb. 
 
Rush data are summarized in Table 5.  These data are for analyses that are performed on a fast 
turn around time, typically 1-5 days.  Perchlorate and explosive analyses for monitoring wells, 
and perchlorate, explosive and volatile organic compound (VOC) analyses for groundwater 
profile samples, are conducted in this timeframe, as well as any analyses pursuant to a special 
request.  The rush data are not validated, but are provided as an indication of the most recent 
preliminary results.  Table 5 summarizes only detects, and does not show samples with non-
detects. 
 
The status of the explosive detections with respect to confirmation using Photo Diode Array 
(PDA) spectra is indicated in Table 5.  PDA is a procedure that has been implemented for the 
explosive analysis, to reduce the likelihood of false positive identifications.  Where the PDA 
status is “YES” in Table 5, the detected compound is verified as properly identified.  Where the 
status is “NO”, the identification of an explosive has been determined to be a false positive.  
Where the status is blank, PDA has not yet been used to evaluate the detection, or PDA is not 
applicable because the analyte is a VOC or perchlorate.  Most explosive detections verified by 
PDA are confirmed to be present upon completion of validation.   
 
Table 5 includes detections from the following areas: 
 
Western Boundary 
 
• Groundwater samples from 02-04M1 and 02-05M1, M2, and M3 had detections of 

perchlorate.  The results were similar to previous sampling rounds.   
 
Northwest Corner 
 
• A groundwater sample from MW-323M1 had a detection of RDX that was confirmed by PDA 

spectra.  The result was similar to the previous sampling round. 
 
• Groundwater samples from MW-323M2 had detections of perchlorate and RDX.  The 

detection of RDX was confirmed by PDA spectra.  The results were similar to the previous 
sampling round. 

 
• A groundwater sample from MW-323S had a detection of perchlorate.  The result was similar 

to the previous sampling round. 
 
• Groundwater samples from RSNW01 and RSNW03 had detections of perchlorate.  The 

results were similar to previous sampling rounds. 
 
• Groundwater samples from RSNW06 had detections of RDX and perchlorate.  The 

detections of RDX were confirmed by PDA spectra.  The results were similar to previous 
sampling rounds. 

 
J-2 Range 
 
• A groundwater sample from RS003P had a detection of perchlorate.  The result was similar 

to previous sampling rounds. 
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• Profile samples from MW-345 (J2P-43) had detections of various explosives.   None of the 

explosives detections were confirmed by PDA spectra.  Well screens will be set at the depth 
(185 to 195 ft bwt) corresponding to the depth of perchlorate detections in the profile samples 
at MW-327 and at the depth (110 to 120 ft bwt) corresponding to the depth of low level 
perchlorate and RDX detections in the profile samples at MW-327. 

 
4.   DELIVERABLES SUBMITTED 
 
Draft BIP Summary Report for July – September 2003  08/03/2004 
Final Proof of Performance Test Report 08/09/2004 
Monthly Progress Report # 88 for July 2004 08/10/2004 

 
5.   SCHEDULED ACTIONS 
 
Scheduled actions through the end of August include complete well installation at MW-340 (J2P-
42), MW-344 (NWP-18), MW-345 (J2P-43), MW-346 (J1P-23); complete drilling at MW-347 
(J3P-43); and commence drilling at NWP-20.  Groundwater sampling of Bourne water supply and 
monitoring wells, residential wells, recently installed wells, and as part of the August round of the 
Draft 2004 Long Term Groundwater Monitoring Plan will continue.  Soil sampling will be 
completed in the Northwest Corner.  Post-excavation samples will be collected in Demo Area 2. 



SAMPLE_ID GIS_LOCID LOGDATE SAMP_TYPE SBD SED BWTS BWTE

TABLE 2
SAMPLING PROGRESS 

INTERIM MONTHLY   08/01/2004 - 08/13/2004

ECC071304J2P01 (p SSJ2L34001 08/04/2004 CRATER GRID 0 0.2
ECC072204J301 (po SSJ3P43001 08/04/2004 CRATER GRID 0 0.2
ECC072904J301 (po SSJ3P43002 08/04/2004 CRATER GRID 0 0.2
ECC072904J302 (po SSJ2P43003 08/04/2004 CRATER GRID 0 0.2
ECC072904J303 (po SSJ3P43004 08/04/2004 CRATER GRID 0 0.2
ECC080204J301 (po SSJ3P43005 08/04/2004 CRATER GRID 0 0.2
ECC080404T2301 (p SSCIAT23001 08/12/2004 CRATER GRID 0 0.2
ECC080504J301 (po SSJ3C7003 08/12/2004 CRATER GRID 0 0.2
ECC080504J302 (po SSJ3C7004 08/12/2004 CRATER GRID 0 0.2
ECC080904T2301 (p SSCIAT23002 08/12/2004 CRATER GRID 0 0.2
4036000-01G-A 4036000-01G 08/16/2004 GROUNDWATER 38 69.8 6 12
4036000-01G-A 4036000-01G 08/09/2004 GROUNDWATER 38 69.8 6 12
4036000-01G-A 4036000-01G 08/02/2004 GROUNDWATER 38 69.8 6 12
4036000-04G-A 4036000-04G 08/02/2004 GROUNDWATER 54.6 64.6 6 12
4036000-04G-A 4036000-04G 08/16/2004 GROUNDWATER 54.6 64.6 6 12

4036000-04G-A 4036000-04G 08/09/2004 GROUNDWATER 54.6 64.6 6 12
4036000-06G-A 4036000-06G 08/16/2004 GROUNDWATER 108 128 6 12
4036000-06G-A 4036000-06G 08/02/2004 GROUNDWATER 108 128 6 12
4036000-06G-A 4036000-06G 08/09/2004 GROUNDWATER 108 128 6 12
58MW0009C-A 58MW0009C 08/16/2004 GROUNDWATER
58MW0011D-A 58MW0011D 08/16/2004 GROUNDWATER
58MW0011E-A 58MW0011D 08/16/2004 GROUNDWATER
58MW0011E-A 58MW0011E 08/16/2004 GROUNDWATER
97-2B-A 97-2B 08/10/2004 GROUNDWATER 121.7 121.7 75.4 75.4
97-2E-A 97-2E 08/10/2004 GROUNDWATER 94.5 94.5 49.8 49.8
97-2G-A 97-2G 08/10/2004 GROUNDWATER 126.8 126.8 73.7 73.7
M-3B-A M-3 08/12/2004 GROUNDWATER 65 65 6.8 6.8
M-3C-A M-3 08/12/2004 GROUNDWATER 75 75 16.8 16.8
M-3D-A M-3 08/12/2004 GROUNDWATER 85 85 26.8 26.8
M-6B-A M-6 08/09/2004 GROUNDWATER 59 59 7.3 7.3
M-6C-A M-6 08/09/2004 GROUNDWATER 69 69 17.3 17.3
M-6D-A M-6 08/09/2004 GROUNDWATER 79 79 27.3 27.3
MW00-4-A 00-4 08/13/2004 GROUNDWATER 64 70 38 44
MW-303M1- MW-303M1 08/12/2004 GROUNDWATER 299.07 309.1 186.07 196.07
MW-303M2- MW-303M2 08/12/2004 GROUNDWATER 235.09 245.1 122.09 132.1
MW-303M3- MW-303M3 08/12/2004 GROUNDWATER 139.74 149.7 26.74 36.69
MW-306D- MW-306D 08/13/2004 GROUNDWATER 291.66 301.7 167.66 177.66
MW-306M1- MW-306M1 08/13/2004 GROUNDWATER 184.88 194.9 60.88 70.88
MW-306M2- MW-306M2 08/13/2004 GROUNDWATER 164.69 174.7 40.69 50.69
MW-306M2-FD MW-306M2 08/13/2004 GROUNDWATER 164.69 174.7 40.69 50.69
OW00-1D-A 00-1 08/13/2004 GROUNDWATER 91 97
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Profiling methods may  include: Volatiles, Explosives, and Perchlorate
Groundwater methods include: Volatiles, Semivolatiles, Explosives, 
Pesticides, Herbicides, Metals, Perchlorate and Wet Chemistry
Other Sample Types methods are variable
SBD =  Sample Begin Depth, measured in feet bgs
SED = Sample End Depth, measured in feet bgs
BWTS = Depth below water table, start depth, measured in feet
BWTE = Depth below water table, end depth, measured in feet



SAMPLE_ID GIS_LOCID LOGDATE SAMP_TYPE SBD SED BWTS BWTE

TABLE 2
SAMPLING PROGRESS 

INTERIM MONTHLY   08/01/2004 - 08/13/2004

RS003P-A RS003P 08/04/2004 GROUNDWATER 90 90
RS004P-A RS004P 08/04/2004 GROUNDWATER 0 0
RS005P-A RS005P 08/04/2004 GROUNDWATER 0 0
RS006P-A RS006P 08/04/2004 GROUNDWATER 0 0
RS007P-A RS007P 08/04/2004 GROUNDWATER 0 0
RS009P-A RS009P 08/04/2004 GROUNDWATER 84 84
RSNW01-A RSNW01 08/04/2004 GROUNDWATER 0 0
RSNW03-A RSNW03 08/04/2004 GROUNDWATER 0 0
RSNW06-A RSNW06 08/04/2004 GROUNDWATER 0 0
SMR-2-A SMR-2 08/02/2004 GROUNDWATER 121 131 19 29
TW00-1-A 00-1 08/11/2004 GROUNDWATER 64 70 52.1 58.1
TW00-6-A 00-6 08/11/2004 GROUNDWATER 36 42 9.6 15.6
TW00-7-A 00-7 08/11/2004 GROUNDWATER 57 63 25.5 31.5
TW01-2-A 01-2 08/13/2004 GROUNDWATER 50 56 24.5 30.5
W02-01M1A 02-01 08/04/2004 GROUNDWATER 95 105 42.9 52.9

W02-01M2A 02-01 08/04/2004 GROUNDWATER 83 93 30.9 40.9
W02-01M2D 02-01 08/04/2004 GROUNDWATER 95 105 42.9 52.9
W02-02M1A 02-02 08/12/2004 GROUNDWATER 114.5 124.5 63.5 73.5
W02-02M2A 02-02 08/12/2004 GROUNDWATER 94.5 104.5 42.65 52.65
W02-02M2D 02-02 08/12/2004 GROUNDWATER 94.5 104.5 42.65 52.65
W02-02SSA 02-02 08/12/2004 GROUNDWATER 49.5 59.5 0 10
W02-03M1A 02-03 08/16/2004 GROUNDWATER 130 140 86.1 96.1
W02-03M2A 02-03 08/16/2004 GROUNDWATER 92 102 48.15 58.15
W02-03M3A 02-03 08/16/2004 GROUNDWATER 75 85 31.05 41.05
W02-03M3D 02-03 08/16/2004 GROUNDWATER 75 85 31.05 41.05
W02-07M1A 02-07 08/05/2004 GROUNDWATER 135 145 101.14 111.14
W02-07M2A 02-07 08/05/2004 GROUNDWATER 107 117 72.86 82.86
W02-07M2D 02-07 08/05/2004 GROUNDWATER 107 117 72.86 82.86
W02-07M3A 02-07 08/05/2004 GROUNDWATER 47 57 13 23
W02-08M1A 02-08 08/02/2004 GROUNDWATER 108 113 86.56 91.56
W02-08M2A 02-08 08/02/2004 GROUNDWATER 82 87 60.65 65.65
W02-08M3A 02-08 08/03/2004 GROUNDWATER 62 67 40.58 45.58
W02-09M1A 02-09 08/12/2004 GROUNDWATER 74 84 65.26 75.26
W02-10M1A 02-10 08/09/2004 GROUNDWATER 135 145 94 104
W02-10M2A 02-10 08/09/2004 GROUNDWATER 110 120 68.61 78.61
W02-10M3A 02-10 08/09/2004 GROUNDWATER 85 95 43.65 53.65
W02-10M3D 02-10 08/09/2004 GROUNDWATER 85 95 43.65 53.65
W02-15M1A 02-15 08/05/2004 GROUNDWATER 125 135 75.63 85.63
W02-15M2A 02-15 08/05/2004 GROUNDWATER 101 111 51.5 61.5
W02-15M3A 02-15 08/05/2004 GROUNDWATER 81 91 31.4 41.4
W03SSA MW-3 08/09/2004 GROUNDWATER 44 54 1 11
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Profiling methods may  include: Volatiles, Explosives, and Perchlorate
Groundwater methods include: Volatiles, Semivolatiles, Explosives, 
Pesticides, Herbicides, Metals, Perchlorate and Wet Chemistry
Other Sample Types methods are variable
SBD =  Sample Begin Depth, measured in feet bgs
SED = Sample End Depth, measured in feet bgs
BWTS = Depth below water table, start depth, measured in feet
BWTE = Depth below water table, end depth, measured in feet



SAMPLE_ID GIS_LOCID LOGDATE SAMP_TYPE SBD SED BWTS BWTE

TABLE 2
SAMPLING PROGRESS 

INTERIM MONTHLY   08/01/2004 - 08/13/2004

W09SSA MW-9 08/09/2004 GROUNDWATER 113 123 0 10
W108DDA MW-108 08/11/2004 GROUNDWATER 317 327 153 163
W108DDD MW-108 08/11/2004 GROUNDWATER 317 327 153 163
W108M1A MW-108 08/11/2004 GROUNDWATER 297 307 133 143
W108M2A MW-108 08/11/2004 GROUNDWATER 282 292 118 128
W108M3A MW-108 08/11/2004 GROUNDWATER 262 272 98 108
W108M4A MW-108 08/11/2004 GROUNDWATER 240 250 76 86
W110M1A MW-110 08/13/2004 GROUNDWATER 315.5 325.5 142 152
W110M2A MW-110 08/13/2004 GROUNDWATER
W110M2A MW-110 08/13/2004 GROUNDWATER 248.5 258.5 75 85
W110M3A MW-110 08/13/2004 GROUNDWATER 220.5 230.5 47 57
W111M1A MW-111 08/16/2004 GROUNDWATER
W111M1A MW-111 08/13/2004 GROUNDWATER
W112M1A MW-112 08/16/2004 GROUNDWATER 195 205 56 66
W112M1A MW-112 08/16/2004 GROUNDWATER

W112M2A MW-112 08/16/2004 GROUNDWATER
W113M1A MW-113 08/10/2004 GROUNDWATER 240 250 98 108
W113M2A MW-113 08/10/2004 GROUNDWATER 190 200 48 58
W124M3A MW-124 08/06/2004 GROUNDWATER 160 170 24 34
W124M3D MW-124 08/06/2004 GROUNDWATER 160 170 24 34
W129M1A MW-129 08/06/2004 GROUNDWATER 136 146 66 76
W129M2A MW-129 08/06/2004 GROUNDWATER 116 126 46 56
W129M3A MW-129 08/06/2004 GROUNDWATER 96 106 26 36
W130M1A MW-130 08/02/2004 GROUNDWATER 160 170 57 67
W130SSA MW-130 08/02/2004 GROUNDWATER 103 113 0 10
W135M1A MW-135 08/11/2004 GROUNDWATER 319 329 133 143
W135M1A MW-135 08/12/2004 GROUNDWATER 319 329 133 143
W135M2A MW-135 08/12/2004 GROUNDWATER 280 290 94 104
W135M3A MW-135 08/11/2004 GROUNDWATER 239 249 53 63
W138M1A MW-138 08/06/2004 GROUNDWATER 253 263 132 142
W138M3A MW-138 08/06/2004 GROUNDWATER 135 145 14 24
W139M1A MW-139 08/04/2004 GROUNDWATER 194 204 110 120
W139M2A MW-139 08/04/2004 GROUNDWATER 154 164 70 80
W139M3A MW-139 08/04/2004 GROUNDWATER 119 129 35 45
W156SSA MW-156 08/03/2004 GROUNDWATER 77 87 7 17
W159M1A MW-159 08/10/2004 GROUNDWATER 178.5 188.5 53 63
W159SSA MW-159 08/09/2004 GROUNDWATER 126.3 136.3 1 11
W159SSA MW-159 08/11/2004 GROUNDWATER 126.3 136.3 1 11
W165M1A MW-165 08/05/2004 GROUNDWATER 184.5 194.5 106 116
W165M2A MW-165 08/06/2004 GROUNDWATER 124.5 134.5 46 56
W165M3A MW-165 08/05/2004 GROUNDWATER 94.5 104.5 16 26
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Profiling methods may  include: Volatiles, Explosives, and Perchlorate
Groundwater methods include: Volatiles, Semivolatiles, Explosives, 
Pesticides, Herbicides, Metals, Perchlorate and Wet Chemistry
Other Sample Types methods are variable
SBD =  Sample Begin Depth, measured in feet bgs
SED = Sample End Depth, measured in feet bgs
BWTS = Depth below water table, start depth, measured in feet
BWTE = Depth below water table, end depth, measured in feet



SAMPLE_ID GIS_LOCID LOGDATE SAMP_TYPE SBD SED BWTS BWTE

TABLE 2
SAMPLING PROGRESS 

INTERIM MONTHLY   08/01/2004 - 08/13/2004

W176M1A MW-176 08/10/2004 GROUNDWATER 270 280 158.55 168.55
W176M1D MW-176 08/10/2004 GROUNDWATER 270 280 158.55 168.55
W176M2A MW-176 08/10/2004 GROUNDWATER 229 239 117.6 127.6
W177M2A MW-177 08/12/2004 GROUNDWATER 278 288 87.3 97.3
W178M1A MW-178 08/12/2004 GROUNDWATER 257 267 117 127
W178M2A MW-178 08/12/2004 GROUNDWATER 167 177 27 37
W180M1A MW-180 08/10/2004 GROUNDWATER 300 310 139.2 149.2
W180M2A MW-180 08/10/2004 GROUNDWATER 195 205 34.5 44.5
W180M3A MW-180 08/10/2004 GROUNDWATER 171 181 10.3 20.3
W184M1A MW-184 08/10/2004 GROUNDWATER 186 196 58.2 68.2
W200M1A MW-200 08/10/2004 GROUNDWATER 294 304 89.8 99.8
W200M2A MW-200 08/10/2004 GROUNDWATER 255 265 50.72 60.72
W201M1A MW-201 08/10/2004 GROUNDWATER 306 316 106.9 116.9
W201M2A MW-201 08/10/2004 GROUNDWATER 286 296 86.9 96.9
W201M3A MW-201 08/10/2004 GROUNDWATER 266 276 66.5 76.5

W201M3D MW-201 08/10/2004 GROUNDWATER 266 276 66.5 76.5
W205DDA MW-205 08/13/2004 GROUNDWATER 266 276 167.6 177.6
W205M1A MW-205 08/13/2004 GROUNDWATER 167 177 67.6 77.6
W207M1A MW-207 08/13/2004 GROUNDWATER 254 264 100.52 110.52
W207M2A MW-207 08/13/2004 GROUNDWATER 224 234 79.33 89.33
W208M1A MW-208 08/13/2004 GROUNDWATER 195 205 56.18 66.18
W208M1A MW-208 08/13/2004 GROUNDWATER
W208M2A MW-208 08/16/2004 GROUNDWATER
W210M1A MW-210 08/05/2004 GROUNDWATER 201 211 99.69 109.69
W210M2A MW-210 08/05/2004 GROUNDWATER 156 166 54.69 64.69
W210M3A MW-210 08/05/2004 GROUNDWATER 121 131 19.68 29.68
W213M1A MW-213 08/03/2004 GROUNDWATER 133 143 85.01 95.01
W213M2A MW-213 08/03/2004 GROUNDWATER 89 99 41.15 51.15
W213M3A MW-213 08/03/2004 GROUNDWATER 77 82 29.38 34.38
W214M2A MW-214 08/02/2004 GROUNDWATER 165 175 78.45 88.45
W214M3A MW-214 08/03/2004 GROUNDWATER 140 150 53.45 63.45
W216M2A MW-216 08/03/2004 GROUNDWATER 236 246 34.17 44.17
W216M2D MW-216 08/03/2004 GROUNDWATER 236 246 34.17 44.17
W223DDA MW-223 08/10/2004 GROUNDWATER 260 270 167.86 177.86
W223M1A MW-223 08/10/2004 GROUNDWATER 211 221 118.79 128.79
W223M2A MW-223 08/10/2004 GROUNDWATER 185 195 93.31 103.31
W225M1A MW-225 08/06/2004 GROUNDWATER 175 185 77.1 87.1
W225M2A MW-225 08/06/2004 GROUNDWATER 145 155 46.48 56.48
W225M3A MW-225 08/06/2004 GROUNDWATER 125 135 26.48 36.48
W225M3D MW-225 08/06/2004 GROUNDWATER 125 135 26.48 36.48
W226M1A MW-226 08/09/2004 GROUNDWATER 285 295 172 182
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Profiling methods may  include: Volatiles, Explosives, and Perchlorate
Groundwater methods include: Volatiles, Semivolatiles, Explosives, 
Pesticides, Herbicides, Metals, Perchlorate and Wet Chemistry
Other Sample Types methods are variable
SBD =  Sample Begin Depth, measured in feet bgs
SED = Sample End Depth, measured in feet bgs
BWTS = Depth below water table, start depth, measured in feet
BWTE = Depth below water table, end depth, measured in feet



SAMPLE_ID GIS_LOCID LOGDATE SAMP_TYPE SBD SED BWTS BWTE

TABLE 2
SAMPLING PROGRESS 

INTERIM MONTHLY   08/01/2004 - 08/13/2004

W226M2A MW-226 08/09/2004 GROUNDWATER 175 185 61.7 71.7
W226M3A MW-226 08/09/2004 GROUNDWATER 135 145 21.53 31.53
W230M1A MW-230 08/02/2004 GROUNDWATER 130 140 23.82 33.82
W230M2A MW-230 08/02/2004 GROUNDWATER 110 120 3.76 13.76
W233M1A MW-233 08/05/2004 GROUNDWATER 356 366 157.8 167.8
W233M2A MW-233 08/05/2004 GROUNDWATER 331 341 132.8 142.8
W233M3A MW-233 08/05/2004 GROUNDWATER 231 241 32.8 42.8
W234M1A MW-234 08/02/2004 GROUNDWATER 130 140 25.3 35.3
W234M2A MW-234 08/02/2004 GROUNDWATER 110 120 1.6 11.6
W255M1A MW-255 08/05/2004 GROUNDWATER 206 216 96.3 106.3
W255M2A MW-255 08/05/2004 GROUNDWATER 170 180 60.43 70.43
W255M3A MW-255 08/05/2004 GROUNDWATER 136 146 26.1 36.1
W257M1A MW-257 08/11/2004 GROUNDWATER 290 300 145.52 155.52
W257M2A MW-257 08/11/2004 GROUNDWATER 195 205 51.27 61.27
W263M1A MW-263 08/02/2004 GROUNDWATER 190 200 83.63 93.63

W263M2A MW-263 08/02/2004 GROUNDWATER 115 125 8.66 18.66
W263M2D MW-263 08/02/2004 GROUNDWATER 115 125 8.66 18.66
W267M1A MW-267 08/12/2004 GROUNDWATER 248 258 18.57
W268M1A MW-268 08/12/2004 GROUNDWATER 97 107 48.12 58.12
W268M1D MW-268 08/12/2004 GROUNDWATER 97 107 48.12 58.12
W269M1A MW-269 08/09/2004 GROUNDWATER 207 217 31.55 41.55
W269M2A MW-269 08/09/2004 GROUNDWATER 186 196 9.85 19.85
W276M1A MW-276 08/06/2004 GROUNDWATER 295 305 114 124
W276M1D MW-276 08/06/2004 GROUNDWATER 295 305 114 124
W276M2A MW-276 08/05/2004 GROUNDWATER 234 244 52.88 62.88
W276M3A MW-276 08/05/2004 GROUNDWATER 185 195 0 10
W277M1A MW-277 08/04/2004 GROUNDWATER 130 140 26.3 36.3
W277SSA MW-277 08/04/2004 GROUNDWATER 102 112 0 10
W278M1A MW-278 08/04/2004 GROUNDWATER 113 123 25.76 35.76
W278M2A MW-278 08/04/2004 GROUNDWATER 97 102 9.79 14.79
W278M2D MW-278 08/04/2004 GROUNDWATER 97 102 9.79 14.79
W279M1A MW-279 08/04/2004 GROUNDWATER 96 106 37.4 47.4
W279M2A MW-279 08/04/2004 GROUNDWATER 83 88 26.8 31.8
W279SSA MW-279 08/04/2004 GROUNDWATER 66 76 10 20
W280M1A MW-280 08/06/2004 GROUNDWATER 255 265 93.99 103.99
W280M2A MW-280 08/06/2004 GROUNDWATER 202 212 41.64 51.64
W280M3A MW-280 08/06/2004 GROUNDWATER 185 195 24.12 34.12
W298M1A MW-298 08/11/2004 GROUNDWATER 191 201 105.11 115.11
W298M2A MW-298 08/11/2004 GROUNDWATER 174 184 87.58 97.58
W298SSA MW-298 08/11/2004 GROUNDWATER 83 93 0 10
W299M1A MW-299 08/11/2004 GROUNDWATER 150 160 52.84 62.84
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Profiling methods may  include: Volatiles, Explosives, and Perchlorate
Groundwater methods include: Volatiles, Semivolatiles, Explosives, 
Pesticides, Herbicides, Metals, Perchlorate and Wet Chemistry
Other Sample Types methods are variable
SBD =  Sample Begin Depth, measured in feet bgs
SED = Sample End Depth, measured in feet bgs
BWTS = Depth below water table, start depth, measured in feet
BWTE = Depth below water table, end depth, measured in feet



SAMPLE_ID GIS_LOCID LOGDATE SAMP_TYPE SBD SED BWTS BWTE

TABLE 2
SAMPLING PROGRESS 

INTERIM MONTHLY   08/01/2004 - 08/13/2004

W299SSA MW-299 08/11/2004 GROUNDWATER 96 106 0 10
W299SSA MW-299 08/11/2004 GROUNDWATER
W301M1A MW-301 08/12/2004 GROUNDWATER 220 230 121.75 131.75
W301M1D MW-301 08/12/2004 GROUNDWATER 220 230 121.75 131.75
W301SSA MW-301 08/12/2004 GROUNDWATER 97 107 1.32 11.32
W32DDA MW-32 08/03/2004 GROUNDWATER 181.5 186.5 85 90
W32MMA MW-32 08/04/2004 GROUNDWATER 161.5 171.5 65 75
W32MMD MW-32 08/04/2004 GROUNDWATER 161.5 171.5 65 75
W32SSA MW-32 08/04/2004 GROUNDWATER 146.5 151.5 50 55
W33DDA MW-33 08/03/2004 GROUNDWATER 181.5 186.5 85 90
W33MMA MW-33 08/03/2004 GROUNDWATER 161.5 171.5 65 75
W33SSA MW-33 08/03/2004 GROUNDWATER 146.5 151.5 50 55
W34M1A MW-34 08/05/2004 GROUNDWATER 151 161 73 83
W34M2A MW-34 08/05/2004 GROUNDWATER 131 141 53 63
W34M3A MW-34 08/06/2004 GROUNDWATER 111 121 33 43

W36M1A MW-36 08/03/2004 GROUNDWATER 151 161 74 84
W36M2A MW-36 08/03/2004 GROUNDWATER 131 141 54 64
W50DDA MW-50 08/16/2004 GROUNDWATER
W50DDA MW-50 08/16/2004 GROUNDWATER 237 247 119 129
W50M1A MW-50 08/16/2004 GROUNDWATER
W50M1A MW-50 08/16/2004 GROUNDWATER 207 217 89 99
W50M2A MW-50 08/16/2004 GROUNDWATER
W50M2A MW-50 08/16/2004 GROUNDWATER 177 187 59 69
W51M1A MW-51 08/16/2004 GROUNDWATER
W65M1A MW-65 08/06/2004 GROUNDWATER 210 220 95 105
W69M1A MW-69 08/09/2004 GROUNDWATER 190 200 77 87
W69M1D MW-69 08/09/2004 GROUNDWATER 190 200 77 87
W74M1A MW-74 08/03/2004 GROUNDWATER 170 180 76 86
W74M2A MW-74 08/03/2004 GROUNDWATER 125 135 31 41
W74M3A MW-74 08/11/2004 GROUNDWATER 100 110 6 16
W75M1A MW-75 08/03/2004 GROUNDWATER 140 150 59 69
W75M2A MW-75 08/03/2004 GROUNDWATER 115 125 34 44
W75M2D MW-75 08/03/2004 GROUNDWATER 115 125 34 44
W75SSA MW-75 08/03/2004 GROUNDWATER 81 91 0 10
W76M1A MW-76 08/11/2004 GROUNDWATER 125 135 58 68
W76M2A MW-76 08/11/2004 GROUNDWATER 105 115 38 48
W76SSA MW-76 08/11/2004 GROUNDWATER 85 95 18 28
W78M1A MW-78 08/11/2004 GROUNDWATER 135 145 58 68
W78M2A MW-78 08/12/2004 GROUNDWATER 115 125 38 48
W78M3A MW-78 08/12/2004 GROUNDWATER 85 95 8 18
JEGACDLM01- JEGACDLM01 08/02/2004 IDW WATER 0 0
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Profiling methods may  include: Volatiles, Explosives, and Perchlorate
Groundwater methods include: Volatiles, Semivolatiles, Explosives, 
Pesticides, Herbicides, Metals, Perchlorate and Wet Chemistry
Other Sample Types methods are variable
SBD =  Sample Begin Depth, measured in feet bgs
SED = Sample End Depth, measured in feet bgs
BWTS = Depth below water table, start depth, measured in feet
BWTE = Depth below water table, end depth, measured in feet



SAMPLE_ID GIS_LOCID LOGDATE SAMP_TYPE SBD SED BWTS BWTE

TABLE 2
SAMPLING PROGRESS 

INTERIM MONTHLY   08/01/2004 - 08/13/2004

JEGACDLM01- JEGACDLM01 08/05/2004 IDW WATER 0 0
JEGACDLM01- JEGACDLM01 08/11/2004 IDW WATER 0 0
JEGACDLM01- JEGACDLM01 08/10/2004 IDW WATER 0 0
JEGACDLM01- JEGACDLM01 08/09/2004 IDW WATER 0 0
JEPW304-15 JEPW-304 08/02/2004 IDW WATER 0 0
MW-345-01 MW-345 08/05/2004 PROFILE 140 140 13 13
MW-345-02 MW-345 08/05/2004 PROFILE 150 150 23 23
MW-345-03 MW-345 08/05/2004 PROFILE 160 160 33 33
MW-345-03FD MW-345 08/05/2004 PROFILE 160 160 33 33
MW-345-04 MW-345 08/05/2004 PROFILE 170 170 43 43
MW-345-05 MW-345 08/09/2004 PROFILE 180 180 53 53
MW-345-06 MW-345 08/09/2004 PROFILE 190 190 63 63
MW-345-07 MW-345 08/09/2004 PROFILE 200 200 73 73
MW-345-08 MW-345 08/09/2004 PROFILE 210 210 83 83
MW-345-09 MW-345 08/09/2004 PROFILE 220 220 93 93

MW-345-10 MW-345 08/09/2004 PROFILE 240 240 113 113
MW-345-11 MW-345 08/09/2004 PROFILE 250 250 123 123
MW-345-13 MW-345 08/10/2004 PROFILE 260 260 133 133
MW-345-14 MW-345 08/10/2004 PROFILE 270 270 143 143
MW-345-14FD MW-345 08/10/2004 PROFILE 270 270 143 143
MW-345-15 MW-345 08/10/2004 PROFILE 280 280 153 153
MW-345-16 MW-345 08/10/2004 PROFILE 290 290 163 163
MW-345-17 MW-345 08/10/2004 PROFILE 300 300 173 173
MW-345-18 MW-345 08/10/2004 PROFILE 310 310 183 183
MW-345-19 MW-345 08/10/2004 PROFILE 320 320 193 193
MW-345-20 MW-345 08/10/2004 PROFILE 330 330 203 203
MW-345-21 MW-345 08/10/2004 PROFILE 340 340 213 213
MW-345-22 MW-345 08/10/2004 PROFILE 350 350 223 223
MW-345-23 MW-345 08/11/2004 PROFILE 356 356 229 229
MW-346-01 MW-346 08/13/2004 PROFILE 126 126 11 11
MW-346-02 MW-346 08/13/2004 PROFILE 140 140 25 25
MW-346-03 MW-346 08/13/2004 PROFILE 150 150 35 35
MW-346-03FD MW-346 08/13/2004 PROFILE 150 150 35 35
ECC071304J2P01 (p SSJ2L34001 08/04/2004 SOIL GRAB 0 0.2
ECC072204J301 (pr SSJ3P43001 08/04/2004 SOIL GRAB 0 0.2
ECC072904J301 (pr SSJ3P43002 08/04/2004 SOIL GRAB 0 0.2
ECC072904J302 (pr SSJ2P43003 08/04/2004 SOIL GRAB 0 0.2
ECC072904J303 (pr SSJ3P43004 08/04/2004 SOIL GRAB 0 0.2
ECC080204J301 (pr SSJ3P43005 08/04/2004 SOIL GRAB 0 0.2
ECC080404T2301 (p SSCIAT23001 08/12/2004 SOIL GRAB 0 0.2
ECC080504J301 (pr SSJ3C7003 08/11/2004 SOIL GRAB 0 0.2
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Profiling methods may  include: Volatiles, Explosives, and Perchlorate
Groundwater methods include: Volatiles, Semivolatiles, Explosives, 
Pesticides, Herbicides, Metals, Perchlorate and Wet Chemistry
Other Sample Types methods are variable
SBD =  Sample Begin Depth, measured in feet bgs
SED = Sample End Depth, measured in feet bgs
BWTS = Depth below water table, start depth, measured in feet
BWTE = Depth below water table, end depth, measured in feet



SAMPLE_ID GIS_LOCID LOGDATE SAMP_TYPE SBD SED BWTS BWTE

TABLE 2
SAMPLING PROGRESS 

INTERIM MONTHLY   08/01/2004 - 08/13/2004

ECC080504J302 (pr SSJ3C7004 08/11/2004 SOIL GRAB 0 0.2
ECC080904T2301 (p SSCIAT23002 08/12/2004 SOIL GRAB 0 0.2
HC199E1AAA 199E 08/09/2004 SOIL GRID 0 0.5
HC199E1AAD 199E 08/09/2004 SOIL GRID 0 0.5
HC199E1BAA 199E 08/09/2004 SOIL GRID 1.5 2
HC199G1AAA 199G 08/09/2004 SOIL GRID 0 0.5
HC199G1BAA 199G 08/09/2004 SOIL GRID 1.5 2
HC54D1AAA 54D 08/10/2004 SOIL GRID 0 0.5
HC54D1AAD 54D 08/10/2004 SOIL GRID 0 0.5
HC54D1BAA 54D 08/10/2004 SOIL GRID 1.5 2
HC54E1AAA 54E 08/10/2004 SOIL GRID 0 0.5
HC54E1BAA 54E 08/10/2004 SOIL GRID 1.5 2
HC54F1AAA 54F 08/11/2004 SOIL GRID 0 0.5
HC54F1BAA 54F 08/11/2004 SOIL GRID 1.5 2
HC54G1AAA 54G 08/11/2004 SOIL GRID 0 0.5

HC54G1BAA 54G 08/11/2004 SOIL GRID 1.5 2
HC54H1AAA 54H 08/11/2004 SOIL GRID 0 0.5
HC54H1BAA 54H 08/11/2004 SOIL GRID 1.5 2
HC54I1AAA 54I 08/11/2004 SOIL GRID 0 0.5
HC54I1AAD 54I 08/11/2004 SOIL GRID 0 0.5
HC54I1BAA 54I 08/11/2004 SOIL GRID 1.5 2
HC54J1AAA SS54J 08/11/2004 SOIL GRID 0 0.5
HC54J1BAA SS54J 08/11/2004 SOIL GRID 1.5 2
HC54K1AAA SS54K 08/11/2004 SOIL GRID 0 0.5
HC54K1BAA SS54K 08/11/2004 SOIL GRID 1.5 2
HC54L1AAA 54L 08/12/2004 SOIL GRID 0 0.5
HC54L1AAA SS54L 08/12/2004 SOIL GRID 0 0.5
HC54L1BAA SS54L 08/12/2004 SOIL GRID 1.5 2
HC54M1AAA SS54M 08/12/2004 SOIL GRID 0 0.5
HC54M1BAA SS54M 08/12/2004 SOIL GRID 1.5 2
HC54N1AAA 54N 08/10/2004 SOIL GRID 0 0.5
HC54N1BAA 54N 08/10/2004 SOIL GRID 1.5 2
HC54O1AAA 54O 08/12/2004 SOIL GRID 0 0.5
HC54O1AAD 54O 08/12/2004 SOIL GRID 0 0.5
HC54O1BAA 54O 08/12/2004 SOIL GRID 1.5 2
HC62A1AAA 62A 08/13/2004 SOIL GRID 0 0.5
HC62A1BAA 62A 08/13/2004 SOIL GRID 1.5 2
HC62C1AAA 62C 08/13/2004 SOIL GRID 0 0.5
HC62C1BAA 62C 08/13/2004 SOIL GRID 1.5 2
HC62D1AAA 62D 08/13/2004 SOIL GRID 0 0.5
HC62D1BAA 62D 08/13/2004 SOIL GRID 1.5 2
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Profiling methods may  include: Volatiles, Explosives, and Perchlorate
Groundwater methods include: Volatiles, Semivolatiles, Explosives, 
Pesticides, Herbicides, Metals, Perchlorate and Wet Chemistry
Other Sample Types methods are variable
SBD =  Sample Begin Depth, measured in feet bgs
SED = Sample End Depth, measured in feet bgs
BWTS = Depth below water table, start depth, measured in feet
BWTE = Depth below water table, end depth, measured in feet



SAMPLE_ID GIS_LOCID LOGDATE SAMP_TYPE SBD SED BWTS BWTE

TABLE 2
SAMPLING PROGRESS 

INTERIM MONTHLY   08/01/2004 - 08/13/2004

HC62E1AAA 62E 08/16/2004 SOIL GRID
HC62E1AAD 62E 08/16/2004 SOIL GRID
HC62E1BAA 62E 08/16/2004 SOIL GRID
HC62F1AAA 62F 08/16/2004 SOIL GRID
HC62F1BAA 62F 08/16/2004 SOIL GRID
HC62H1AAA 62H 08/16/2004 SOIL GRID
HC62H1BAA 62H 08/16/2004 SOIL GRID
HD199E1AAA 199E 08/09/2004 SOIL GRID 0 0.08
HD199G1AAA 199G 08/09/2004 SOIL GRID 0 0.08
HD66UA1AAA 66UA 08/10/2004 SOIL GRID 0 0.5
HD66UA1BAA 66UA 08/10/2004 SOIL GRID 3 3
HD66UB1AAA 66UB 08/10/2004 SOIL GRID 0 0.5
HD66UB1AAD 66UB 08/10/2004 SOIL GRID 0 0.5
HD66UB1BAA 66UB 08/10/2004 SOIL GRID 3 3
HD66UC1AAA 66UC 08/10/2004 SOIL GRID 0 0.5

HD66UC1BAA 66UC 08/10/2004 SOIL GRID 3 3
HD66UD1AAA 66UD 08/09/2004 SOIL GRID 0 0.5
HD66UD1BAA 66UD 08/09/2004 SOIL GRID 3 3
LKSNK0005AAA LKSNK0005 08/09/2004 SURFACE WATER 0 0
LKSNK0006AAA LKSNK0006 08/09/2004 SURFACE WATER 0 0
LKSNK0007AAA LKSNK0007 08/09/2004 SURFACE WATER 0 0
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Profiling methods may  include: Volatiles, Explosives, and Perchlorate
Groundwater methods include: Volatiles, Semivolatiles, Explosives, 
Pesticides, Herbicides, Metals, Perchlorate and Wet Chemistry
Other Sample Types methods are variable
SBD =  Sample Begin Depth, measured in feet bgs
SED = Sample End Depth, measured in feet bgs
BWTS = Depth below water table, start depth, measured in feet
BWTE = Depth below water table, end depth, measured in feet



SAMPLE_ID METHODWELL/LOCID SAMPLED BWTS BWTEANALYTE CONC. FLAG UNITS DW_LIMIT >DW_LIMIT

TABLE 3
VALIDATED DETECTS EXCEEDING MCLs OR HEALTH ADVISORY LIMITS

INTERIM MONTHLY
DATA RECEIVED 7/30/04-8/13/04

Thursday, August 19, 2004 Page 1 of 1

BWTS = DEPTH BELOW WATER TABLE, START DEPTH, MEASURED IN FEET
BWTE = DEPTH BELOW WATER TABLE, END DEPTH, MEASURED IN FEET
DW LIMIT =  EITHER THE MCL OR LOWEST HEALTH ADVISORY CONCENTRATION (CHILD, ADULT OR LIFETIME)
>DW LIMIT = EQUALS OR EXCEEDS EITHER THE MCL OR LOWEST HEALTH ADVISORY CONCENTRATION (CHILD, ADULT, OR LIFETIME)
J = ESTIMATED DETECT



SAMPLE_ID METHODWELL/LOCID SAMPLED BWTS BWTEANALYTE CONC. FLAG UNITS DW_LIMIT >DW_LIMIT

TABLE 4
VALIDATED DETECTS BELOW MCLs OR HEALTH ADVISORY LIMITS NOT PREVIOUSLY DETECTED

INTERIM MONTHLY
DATA RECEIVED 7/30/04-8/13/04

Thursday, August 19, 2004 Page 1 of 1

W191M2D 8330NWL191M2 05/19/2004 8.4 18.44-AMINO-2,6-DINITROTOLUENE 0.89 UG/L
W191M2A 8330NWL191M2 05/19/2004 8.4 18.44-AMINO-2,6-DINITROTOLUENE 0.88 UG/L
W65M2A E314.0WL65M2 05/10/2004 14 19PERCHLORATE 0.64 J UG/L 4
W328M1A SW8270WL328M1 05/18/2004 60.97 70.97DI-N-BUTYL PHTHALATE 0.25 J UG/L

BWTS = DEPTH BELOW WATER TABLE, START DEPTH, MEASURED IN FEET
BWTE = DEPTH BELOW WATER TABLE, END DEPTH, MEASURED IN FEET
DW LIMIT =  EITHER THE MCL OR LOWEST HEALTH ADVISORY CONCENTRATION (CHILD, ADULT OR LIFETIME)
>DW LIMIT = EQUALS OR EXCEEDS EITHER THE MCL OR LOWEST HEALTH ADVISORY CONCENTRATION (CHILD, ADULT, OR LIFETIME)
J = ESTIMATED DETECT



SAMPLE_ID LOCID OR WELL SAMPLED SAMP_TYPE SBD SED BWTS BWTE METHOD ANALYTE PDA

TABLE 5
DETECTED COMPOUNDS-UNVALIDATED

INTERIM MONTHLY FOR 08/01/04 - 08/16/04

RS003P-A RS003P 08/04/2004 GROUNDWATER 90 90 E314.0    PERCHLORATE                             

RSNW01-A RSNW01 08/04/2004 GROUNDWATER 0 0 E314.0    PERCHLORATE                             

RSNW03-A RSNW03 08/04/2004 GROUNDWATER 0 0 E314.0    PERCHLORATE                             

RSNW06-A RSNW06 08/04/2004 GROUNDWATER 0 0 8330N     HEXAHYDRO-1,3,5-TRINITRO-1,3,5-TRIAZINE YES

RSNW06-A RSNW06 08/04/2004 GROUNDWATER 0 0 E314.0    PERCHLORATE                             

W02-04M1A 02-04 07/27/2004 GROUNDWATER 123 133 73.97 83.97 E314.0    PERCHLORATE                             

W02-05M1A 02-05 07/27/2004 GROUNDWATER 110 120 81.44 91.44 E314.0    PERCHLORATE                             

W02-05M2A 02-05 07/27/2004 GROUNDWATER 92 102 63.41 73.41 E314.0    PERCHLORATE                             

W02-05M3A 02-05 07/27/2004 GROUNDWATER 70 80 41.37 51.37 E314.0    PERCHLORATE                             

W323M1A MW-323 07/27/2004 GROUNDWATER 195 205 121.05 131.05 8330N     HEXAHYDRO-1,3,5-TRINITRO-1,3,5-TRIAZINE YES

W323M2A MW-323 07/27/2004 GROUNDWATER 120 130 46.05 56.05 8330N     HEXAHYDRO-1,3,5-TRINITRO-1,3,5-TRIAZINE YES

W323M2A MW-323 07/27/2004 GROUNDWATER 120 130 46.05 56.05 E314.0    PERCHLORATE                             

W323M2D MW-323 07/27/2004 GROUNDWATER 120 130 46.05 56.05 8330N     HEXAHYDRO-1,3,5-TRINITRO-1,3,5-TRIAZINE YES

W323SSA MW-323 07/27/2004 GROUNDWATER 78 83 0 10 E314.0    PERCHLORATE                             

MW-345-01 MW-345 08/05/2004 PROFILE 140 140 13 13 8330N 2,6-DINITROTOLUENE NO+

MW-345-01 MW-345 08/05/2004 PROFILE 140 140 13 13 8330N 2-NITROTOLUENE NO

MW-345-01 MW-345 08/05/2004 PROFILE 140 140 13 13 8330N 3-NITROTOLUENE NO

MW-345-01 MW-345 08/05/2004 PROFILE 140 140 13 13 8330N 4-NITROTOLUENE NO

MW-345-01 MW-345 08/05/2004 PROFILE 140 140 13 13 8330N NITROGLYCERIN NO

MW-345-01 MW-345 08/05/2004 PROFILE 140 140 13 13 8330N PICRIC ACID NO

MW-345-02 MW-345 08/05/2004 PROFILE 150 150 23 23 8330N 4-NITROTOLUENE NO

MW-345-02 MW-345 08/05/2004 PROFILE 150 150 23 23 8330N 3-NITROTOLUENE NO

MW-345-02 MW-345 08/05/2004 PROFILE 150 150 23 23 8330N NITROGLYCERIN NO

MW-345-02 MW-345 08/05/2004 PROFILE 150 150 23 23 8330N PICRIC ACID NO

MW-345-02 MW-345 08/05/2004 PROFILE 150 150 23 23 8330N 2,4-DINITROTOLUENE NO

MW-345-03 MW-345 08/05/2004 PROFILE 160 160 33 33 8330N 2-NITROTOLUENE NO

MW-345-03 MW-345 08/05/2004 PROFILE 160 160 33 33 8330N 3-NITROTOLUENE NO

MW-345-03 MW-345 08/05/2004 PROFILE 160 160 33 33 8330N 4-NITROTOLUENE NO

Page 1 of 2

DATA REPORTED REFLECT CURRENT DATABASE FOR SAMPLES RECEIVED IN SPECIFIED TIMEFRAME.  NOT ALL RESULTS ARE COMPLETE.
SBD = SAMPLE COLLECTION BEGIN DEPTH IN FEET BELOW GROUND SURFACE
SED = SAMPLE COLLECTION END DEPTH IN FEET BELOW GROUND SURFACE
BWTS = DEPTH BELOW WATER TABLE, START DEPTH, MEASURED IN FEET
BWTE = DEPTH BELOW WATER TABLE, END DEPTH, MEASURED IN FEET
PDA/YES = Photo Diode Array, Detect Confirmed
PDA/NO = Photo Diode Array, Detect Not Confirmed
+ = Interference in sample



SAMPLE_ID LOCID OR WELL SAMPLED SAMP_TYPE SBD SED BWTS BWTE METHOD ANALYTE PDA

TABLE 5
DETECTED COMPOUNDS-UNVALIDATED

INTERIM MONTHLY FOR 08/01/04 - 08/16/04

MW-345-03 MW-345 08/05/2004 PROFILE 160 160 33 33 8330N NITROGLYCERIN NO

MW-345-03 MW-345 08/05/2004 PROFILE 160 160 33 33 8330N PICRIC ACID NO

MW-345-03FD MW-345 08/05/2004 PROFILE 160 160 33 33 8330N PICRIC ACID NO

MW-345-03FD MW-345 08/05/2004 PROFILE 160 160 33 33 8330N 2-NITROTOLUENE NO

MW-345-03FD MW-345 08/05/2004 PROFILE 160 160 33 33 8330N 4-NITROTOLUENE NO

MW-345-05 MW-345 08/09/2004 PROFILE 180 180 53 53 8330N PICRIC ACID NO

MW-345-05 MW-345 08/09/2004 PROFILE 180 180 53 53 8330N NITROGLYCERIN NO

MW-345-05 MW-345 08/09/2004 PROFILE 180 180 53 53 8330N 4-NITROTOLUENE NO

MW-345-05 MW-345 08/09/2004 PROFILE 180 180 53 53 8330N 2-NITROTOLUENE NO+

MW-345-05 MW-345 08/09/2004 PROFILE 180 180 53 53 8330N 3-NITROTOLUENE NO

MW-345-08 MW-345 08/09/2004 PROFILE 210 210 83 83 8330N NITROGLYCERIN NO

MW-345-08 MW-345 08/09/2004 PROFILE 210 210 83 83 8330N PICRIC ACID NO

MW-345-11 MW-345 08/09/2004 PROFILE 250 250 123 123 8330N PICRIC ACID NO

MW-345-13 MW-345 08/10/2004 PROFILE 260 260 133 133 8330N PICRIC ACID NO

MW-345-13 MW-345 08/10/2004 PROFILE 260 260 133 133 8330N 2-NITROTOLUENE NO+

MW-345-13 MW-345 08/10/2004 PROFILE 260 260 133 133 8330N NITROGLYCERIN NO
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DATA REPORTED REFLECT CURRENT DATABASE FOR SAMPLES RECEIVED IN SPECIFIED TIMEFRAME.  NOT ALL RESULTS ARE COMPLETE.
SBD = SAMPLE COLLECTION BEGIN DEPTH IN FEET BELOW GROUND SURFACE
SED = SAMPLE COLLECTION END DEPTH IN FEET BELOW GROUND SURFACE
BWTS = DEPTH BELOW WATER TABLE, START DEPTH, MEASURED IN FEET
BWTE = DEPTH BELOW WATER TABLE, END DEPTH, MEASURED IN FEET
PDA/YES = Photo Diode Array, Detect Confirmed
PDA/NO = Photo Diode Array, Detect Not Confirmed
+ = Interference in sample
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